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ESTIMATED 

COMPLETION 

DATE

East Pinellas Road The road is to be paved from SR 19 to 

Stokes Landing Road

Bid Awarded.  Construction Start Date is 

01/26/15

January 26,2015 August-15

2014 Dirt to Pave Roads Twelve roads will be paved.  The work is 

underway.

Most of the paving is already completed.  

The contractor is working on the Punch 

List items.

Underway January-15

CR 209 Roadway 

Resurfacing

The resurfacing will improve roadway 

pavement from Palmetto Bluff Road to US 

17

The design phase is complete.  Additional 

Bridge Railing repairs were approved.  

Construction contract awarded to Halifax 

Paving Inc.

Apr-15 September-15

Strickland Road Resurfacing The County improved the pavement for 

the entire length of the roadway

Request for Reimbursement from FDOT 

in July 2015.

Complete Complete

County  Striping Project Striping on roads throughout the County The striping is being planned for the 

Spring of 2015.  Advertisement for Bids 

planned for January.

May-15 June-15

Holloway Road Dirt to pave from SR 100 to Tinsley Road This design-build project is pending an 

executed agreement with FDOT.

Pending FDOT Approval June-15

Forest Roads to Fort Gates 

Ferry

Dirt to pave with bike lane This design-build project is pending an 

executed agreement with FDOT and the 

Division of Forestry.

Pending FDOT Approval July-15

US 17 in East Palatka Install concrete light poles from Memorial 

Bridge to the Weigh Station

Awaiting final agreement from FDOT Feb-15 March-15

CR 315 Resurfacing The County is to resurface 3.4 miles of 

road from SR100 to the Clay County Line

The project was awarded January 13, 

2015.

March-15 May-15

CR 216 Resurfacing Add turn lane on CR 216 Between SR-100 

and US-17.

Preliminary design meetings are 

underway.

March-15 February-16
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East Palatka - Gilbert Road New Wastewater Treatment Plant for East 

Palatka and San Mateo area

Construction is underway.  Plant startup 

testing is scheduled for March/April 2015.  

Underway June-15

US 17 in East Palatka Relocation of the Waterline Design is underway by Consultant May-15 June-15

LOCATION PROJECT DESCRIPTION CURRENT STATUS

ESTIMATED START 

OF CONSTRUCTION

ESTIMATED 

COMPLETION 

DATE

Port Comfort Road in East 

Palatka

This is a project to reduce flooding at Port 

Comfort Road

Construction is complete.  The final 

closeout is pending.

Underway December-14

Palmetto Bluff Road in 

Bostwick

The project is to improve the drainage 

channel crossing Palmetto Bluff Road

Construction is complete.  The project 

close out is pending.  

Underway January-15

Front Street in Welaka The project is to improve the cross culvert 

and reduce flooding

The design has been revised to reduce 

neighborhood impacts.  The final design 

work and grant agency approvals are 

pending.

Pending Outside Agency 

Approval

May-15

Towles Road Outfall The project is to improve drainage in the 

surrounding areas.

A SJRWMD permit was received on 

October 10th.  FEMA modification is 

pending for final design.

March-15 June-15

Eddie Vreen Road/Towles 

Road

The project is to improve drainage in the 

surrounding areas.

Construction bids were received.  Low bid 

exceeded available funds.  Additional 

funding needed to be identified before 

project can move forward.

May-15 June-15

CR 309C Road Ditch Piping 

Project

The project is to repair damage and 

provide future road ditch erosion 

protection.

FEMA approved the box culvert 

modification.  The contract has been 

awarded to Commercial Industrial Corp.  

A change order for additional cost of 

concrete is pending.

May-15 December-15

WATER AND WASTEWATER UTILITIES PROJECTS

STORMWATER IMPROVEMENT PROJECTS

March 2015 TC Meeting



PUTNAM COUNTY

Public Works Department Projects

For Additional Information Call Public Works at PH 386-329-0346

LOCATION PROJECT DESCRIPTION CURRENT STATUS

ESTIMATED 

COMPLETION 

DATE

US 17 to SJRWMD Office 

Segment 1

Palatka Multi-Use Trail along SR 100 with 

a crossing of SR 19

The right-of-way acquisition is scheduled 

to begin this year.   Possible construction 

could begin in 2019.

Pending FDOT Action December-20

Sun Avenue Sidewalk The project to install sidewalk from Sun 

Avenue on SR 20 through Interlachen 

Lake Estates to CR 315

This project was to be completed in 

phases. Funding for FY-2020 construction 

has been withdrawn by FDOT due to 

reduction in available funds.  A new 

application under the Transportation 

Alternatives Program will be submitted for 

consideration for funding in FY-2021.

Pending FDOT Approval December-21

Palm Avenue in Palatka Concrete sidewalk from SR 20 to Silver 

Lake Drive

Sidewalk construction along Palm Avenue 

from Campbell Street to Silver Lake Drive 

is now complete; final punch list is 

pending.

Underway November-14

Final Trail Segment to US 17 Trail Construction for 800 Feet of Missing 

Segment to US 17. 

The trail has been paved.  Final site work 

is pending.  

Completed Completed

LOCATION PROJECT DESCRIPTION CURRENT STATUS

ESTIMATED START 

OF CONSTRUCTION

ESTIMATED 

COMPLETION 

DATE

Fort Gates Ferry Build new ferry landing facilities and 

replace old structures

The design planning is underway.  

Approval of the recommendations in the 

feasibility report is pending.

May-15 December-15

Drayton Island Ferry Build new ferry landing facilities and 

replace old structures and upgrade ferry

The design planning is underway.  

Approval of the recommendations in the 

feasibility report is pending.

May-15 December-15

MULTI-USE TRAIL AND SIDEWALK PROJECTS
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Moody Road Road resurfacing and turn lane with 

sidewalk to SR 20

Pending further design and FDOT 

approvals, bid plans are being prepared.  

One property sale is pending.  Added to 

the list for resurfacing in 2015.

June-15 September-15

Moody Road Cross Culvert 

Failure Replacements

The project is to install new cross culverts The major work is complete.  The road 

asphalt patch repair work and backslope 

erosion repairs have been completed.  A 

headwall and guardrail need to be 

installed.

Underway December-14

Brick Road Repairs Turner Road and other East Palatka brick 

roads

Work is expected to begin on Turner Road 

in the first quarter of 2015.

March-15 June-15

OTHER CURRENT PUBLIC WORKS PROJECTS
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